C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

RESULTS - November 29, 2001

R. Zaharatos -November 20, 2001(Rev. 2)

SCHEDULE SUMMARY
Maintenance Begins: November 26, 2001, 0800hrs
(HI Gold Beam for RHIC injection off at 0600hrs)
Booster P.S. Power Feeder Switchover: November 26, 2001, 0615hrs(Booster P.S. off-line
from 0615hrs to 1745hrs)

Maintenance Ends For Booster: November 26, 2001, 1530hrs

Linac ready for beam(P/P): November 26, 2001, 1600hrs

Maintenance ends for AGS Ring: November 26, 2001, 1800hrs

RHIC Maintenance Ends: November 29, 2001, 1200hrs

RHIC - secured for beam: November 29, 2001, 1400hrs

Machine Areas Access For :

AGS Restricted Access - Nov. 26, 0930hrs to 1800hrs

Booster Controlled Access - 1000-1200

SEB Controlled Access - No access requests

ATR/U Line Controlled Access - 1100-1200hrs

Linac Controlled Access - No access requests

RHIC Restricted Access - Nov. 26, 2001, 0800hrs to Nov. 29, 2001, 1200hrs

(HP surveysrequired for sectors 10 & 12).

RHIC OPERATIONS NETWORK FIRE WALL UPGRADE(Nov. 26, 0700hrs)

Replacing existing firewall with new version.(J. Gould)
Thiswill isolate subnet 104, 108, and 30. No access will be possible from outside the
Laboratory. The replacement should take 30mins. with additional testing up to 2hrs..
| f the upgrade has problems falling back to the old system will take 20mins.
RS Problemswith CISCO software after two attempts to bring it on-line

C-A POWERED TESTING REQUESTS

AGS

A5 Kicker

cC 1
c 2 B3 and C3 Gamma Tr(temporary test set-up)
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Snakes at 3 and 9 O'clock(Bruno) - Nov. 26-29
Main P.S.'s(Bruno) - Nov. 26-29

Quench Detection tests(Ganetis) - Nov. 26-29
AC Dipolein Sector 4(P. Oddo)
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PRIMARY JOBS

JOBS STATUSCODE: C complete IP in-process RSreschedule CAN cancelled

AGSRING EQUIPMENT

C L New GammaTR - install(10hrs) new set-up for preliminary test(B3 and C3 quads)[ PP
Grp./M. Ba & JLin Mi]

New DC Bump - cable new configuration[PP Grp./J Lin Mi]

A5 Kicker - check and replace terminations as required[ PP Grp./A. Zhang]

G10 Kicker - repair interlockg PP Grp./A. Zhang]

E15 IPM - Pump out gas lines(Vacu)

Inspect sextupoles for upcoming replacement program

C20 Polarimeter - replace with thinner targets.

C5IPM - test/repair servo(Beam Comp.)
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AGSEXTERNAL EQUIPMENT
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Westinghouse M otor/Generator - detailed cleaning

Vacuum - check for incorrect readbacks and repair/replace power supplies.(Vacu)
Repair steam condensate line at Bldg. 912(adjacent to F-18), (PE)

Cooling Tower 1 - cleaning

RFMG Cooling Tower - cleaning

RFPA Evap. Cooler - repair leaks and replace fan belt

Main Magnet Water System - install and download new PLC load

Main Mag. heat exchanger - repack control valves

A10 House air-conditioning - replace shafts on both supply fans.
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ATR

RS 1. UF2 video - install modified neutral density filter(UGEL Gate entry), (Beam Inst.)
CIRS2. Access Controls recertification of U/UP and U/Dwn

(75% complete - "U" Upstream needs 12hrs to compl ete)

BOOSTER RING

C 1 F3 Kicker - check terminations(2hrs), (PP Grp.)
RS 2. QV 1 Magnet - replace power feed junction box at magnet



BOOSTER EXTERNAL

C 1 Main P.S. - Off-line from 0615-1745 for LIPA capital improvements to main feeder
C 2. QVS5P.S. - replace PC control board for ckt. brkr. trip

RHIC

BRAHMS

C L Experimenta set-up

PHENIX

C L Experimenta set-up
RS 2. Cleaning of cooling tower

PHOBOS

C L Experimental set-up

STAR

C 1 Experimental set-up - remove pole pieces and install detectors

RS 2 Cleaning of cooling tower

RS 3. Cleaning of heat exchangers

RS 4 Cooling systems - Install new PLC load, pneumatic control station, PSI control, and new

ORP Meter.

RHIC SUPPORT SYSTEMS

C L Vacuum System PLC at 2, 10, and 12 o'clk - replace co-processor batteries.
cC 2 Water systems PM's - repack temperature control valves for RF, BRAHMS, and STAR
Cc 3 Controlsin 1000P - replace fiber optic chassis(affects ATR and UVW permit link)
C 4 Valve Box at 6 o'clk. - replace O Ring in transfer line.
RHIC TUNNEL

C 1 Snakes - complete the install ations and continue powered testing(Alcoves 9C and 3C) -
(Bruno)

Install calorimitor between the 12 o'clk triplet and the DO.(Seberg/Mclntyre)
Polarimeter Sect. 12 - Install new camera assemblies for Blue and Y ellow( Bm. Comp.)
Local IR Polarimeter Sect. 12 - support installation/set-up(4days), (Beam Comp.)
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RHIC TUNNEL (CONT'D)

C b5 AC Dipole - Finish installation and continue testing(Bm. Comp.)
C 6. Install Roman Potsin Sect. 1 Yellow and Sect. 2 Blue.(Vacu/FES)
CcC Turbo pump maintenance(Vacu)
C 8 Polarimiters Sect. 12 - Install Am Source and inspect Si Detectors(V acu)
CcC o Vacuum - check and repair or replace faulty turbo gauging where required
CAN10. Controlsin 1009C alcove - replace memory board in BPM1
C 11. Alcovesroom temperature monitors - check temp. sensors and filterson VME
chassis(Ctrls. Grp.) - completed 1A,B,C, and 3A,B, and C.
C 12. Controls- remote Modicon PLC in 1009A to 1008B
C 13. Controls- replace f/O chassis fan in 1000P
C 14. Controls- install permit link in 1002D and test
C 15. Yéelow Collimator - investigate Y plane motion(Beam Comp.)
C 16. Crysta Collimator in Sect. 7 - relocate H.V. P.S. external to tunnel
RS 17. Replacelow resolution p.s. modulesin 3C and 9C(Ctrls. Grp.)
DETAILED SCHEDULE
26 Nov. 0600 RHIC Beam off for scheduled maintenance

SHUTDOWN BOOSTER MAIN P.S. FOR

SCHEDULED L |PPA FEEDER UPGRADE(0615-1745hrs)

Tandem/Linac beam off. Close beam stops.
Begin AGS Restricted Access LOTO

0615 BOOSTER P.S. MAIN FEEDER SHUTDOWN

(John Dowd from PE will coordinate with MCR and LIPPA

0700 RHIC HP surveys of
Sects. 10 and 12 for Restricted Access

0700-0730  RHIC Operations Network Firewall upgrade

0800 RHIC to Restricted Access
Begin HP cursory and job specific surveys of AGS Ring.

0930-1800  AGS Restricted Access entries

1000-1200  Booster Controlled Access entries

1030-1200  ATR/U Line Controlled Access entries

1530 Booster equipment turn-on.(except Booster P.S.)

1600 Linac ready for beam(pol. protons)



Nov. 28(eve.)-29

Nov. 29

1745

1800

1930

2100

1200

1400

DETAILED SCHEDULED(CONT'D)

Booster Main P.S. switchover to operations feeder.
AGS Maintenance ends

Booster Main P.S. turn-on

AGS access ends. Sweep for Controlled Access
Remove AGS Restricted AccessLOTO

Set-up for AGS Polarized Protons

RHIC sweeps of those areas where work has been compl eted

RHIC maintenance ends
Complete sweeps for beam

RHIC ready for beam set-up
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